
West Lake Landfill SF Site OUl (ITR) - EPA Region VII Monthly Report 

Bill No.: I ---- I lAG No.:DW9695864601 I P2# : 445793 I lAG Exp. Date: I 30-Dec-2016 

Reporting Period: I From: 
02 Jan 2015 

I To: 
02 Feb 2015 

I EPARPM: 
Brad Vann 

I USACE PM: 
Robyn Kiefer 

Work Performed 

Narrative • None, awaiting receipt of the Responsible Party's (RP's) first deliverable 

Meetings • None, awaiting receipt of the RP's first deliverable 

Key Milestones • None, awaiting receipt of the RP's first deliverable 

Projected Work 

Narrative • Receive first EPA charge statement for ITR reviewers and prepare review plan based upon 
charge statement 

• Receive RP's first deliverable, complete ITR, and submit ITR report 
Meetings • Meet with EPA to coordinate I discuss preparation of reviewer's charge statement 

Key Milestones • Receipt of first RP deliverable and completion of ITR on first deliverable 
Forthcoming 

lAG Summary 
USACE 

Reimbursable 

310,052 

Expenditures 
USACE 

Funded 

310,052 

ensuring USACE has all background documents necessary to perform thorough 
· r to start of review 

Challenge: Advanced notice of dates when RP's first deliverable will be received will be 
critical to ensure there is sufficient time to coordinate reviewer's charge statement and 
prepare review plan prior to start of ITR, and ensure designated resources are available for 
review effort. 

None 

Contract Total Amend Total lAG Date 

Direct Fund Cite 

- 310,052 310,052 1 Aug-2014 

Current Bill Previous Remaining EAC Notes 
Billed Funding 

0 888.15 309,163.85 310,052 

Note: This is an imouseaction,therefore no contractor expenditures 

Scope of Work Summary 
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILI::.:JQilREA 1, BRIDGETON, MO AND 
PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES 
IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMEAIJFS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR 
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORJ INFORM THE PUBLIC OF THE ITR PROCESS AND 
RESULTS OF THE ITRs. 
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West Lake Landfill SF Site OUl (ITR) - EPA Region VII Monthly Report 

Bill No.: I ---- I lAG No.:DW9695864601 I P2# : 445793 

Reporting Period: I From: 
02 Jan 2015 

Project Development Team 
Name 

Robyn Kiefer 

Susan Adams 

Paul Speckin 

Jon Rankins 

Robin Parks 

Dave Evans 

Brad Vann 

ElectronicDeliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

CENWK-PM-M 

CEMV5-CE-CF 

CENWK-ED-EG 

CEMV5-HP 

CEMV5-ED-GT 

CEMV5-PM-PR 

EPA R7 RPM 

I To: 
02 Feb 2015 

I EPARPM: 
Brad Vann 

Org Phone 

816-389-3615 

314-422-7205 

816-389-3592 

314-260-3933 

314-436-7237 

314-260-3939 

913-551-7611 

February 6, 2015 

Date 
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